
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:19 AM
Run date

Time

Reviewer: Awal, Mohammad 05-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 925 Date: 21-Sep-2013 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 474

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 7:00 AM. Crews had to work on the Electro Slag Weld repairs , work on
( CCO # 98 ) on the skirt erection , & work on miscellaneous activities . They started at 7:00 AM.

Obra , Carlos , Jacob , Jonathan , & Rene had to work on the skirt erection . Crews had to place the
remaining shims on the South side of the skirt & prepare the shims for the East side . They started at 7:15
AM. Crews were done at 8:30 AM.

After that , Rene & Jacob had to set the float on the North side , prepare for the skirt North center upper
piece erection , run planks between the temporary ladders on the North side , & set yoyos .

Carlos & Jonathan had to help the painters removing the East scaffold in order to speed up their work
to open the East access , pull the West scaffold , & try to fit the West center skirt piece . Crews were done
at 10:00 AM.

Scott had to operate the barge crane , Neil had to work on the rigging with the other crews .

Mike & Donald had to work on the Electro Slag weld repairs between 3 & 9 meters . .

Mike had to work on joint M . Face B . Donald had to work on joint P . Face B . Crews had to prepare
their tools , equipments , heat the welding areas , clean , grind , & weld . They started at 7:20 AM.

Due to the sudden changes in the weather . Crews stopped at 10:20 AM. The rain did not stop .
Crews were called at 10:50 AM. to leave . They had to wrap up their tools & equipments . Crews left at

11:05 AM.

Joe , Simon , & Scott were on the site . They had to work with the welders . Check Joe or Simon report
's for the welders detailed activities .

Carlos & Jose P had to work on the top of the footing box . Crews had to work on house keeping , work
with the skirt erection & welding crews .

Juan , Jose Avilos , & Rogelio had to work on house keeping between 3 & 53 meters . Juan had to work
inside the cells . Jose Avilos & Rogelio had to work in the West & South tower shaft .

At 11:15 AM. Jose A & Victor joined the other crews on the tower house keeping . They had to check on
the drainage , remove the remaining sand blasting materials from the East side , & clean the tower shafts .

The labors were done at 2:50 PM. They had to wrap up their tools & equipments . Crews left at 3:00
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PM.

In the office , I had to work on my report . I was done at 3:30 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP VICTOR HERNANDEZSemi-Skilled Laborer 0.00 4.00 0.00 4.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 0.00 8.00 0.00 8.00

APP JUAN HERNANDEZSemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM JOSE AVALOSSemi-Skilled Laborer 0.00 8.00 0.00 8.00

FOR JOSE AVILASemi-Skilled Laborer 0.00 4.00 0.00 4.00

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

0.00

000743

4.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2295

4.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2294

4.00

No

0.00 0.00

Ringer No. 1 Barge

0.00

000747

4.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MICHAEL JIMENEZIronworker 0.00 4.00 0.00 4.00

JNM DONALD PLUMBIronworker 0.00 4.00 0.00 4.00

JNM NEIL CALDWELLOperator 0.00 4.00 0.00 4.00

JNM JEFFREY SCOTTOperator 0.00 4.00 0.00 4.00

JNM JOSE PRADOSemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM RENE ESQUIVELIronworker 0.00 4.00 0.00 4.00

FOR OBRA PAULKIronworker 0.00 4.00 0.00 4.00

APP JONATHAN CANITESIronworker 0.00 4.00 0.00 4.00

JNM JACOB MECHEIronworker 0.00 4.00 0.00 4.00

JNM CARLOS ALVERADOIronworker 0.00 4.00 0.00 4.00
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